



FEDERAL INSTITUTE OF
INDUSTRIAL PROPERTY
(FIPS)



FEDERAL SERVICE FOR INTELLECTUAL
PROPERTY (ROSPATENT)



P4M-IP: Modernisation of the IP System in the Russian Federation

Mariano Riccheri
Key Expert P4M IP Project

Moscow, 4 December 2015



Background

- "Approximation of EU and RF IPR aspects" – Project with the EPO (2007-2010)
- ROSPATENT applications to the EC Delegation (2010)
- Heads Meetings (Moscow, 2011 – Geneva, 2012)

OHIM – ROSPATENT: Framework of collaboration

- 2011 – MoU
- 2012 – EU-funded project





P4M-IPFinancial / Admin info

- Service contract
 - 300,000 Euros financed by EC
 - 3 years (Jan 13-Dec15*)^{*3 month extensión under consideration}
 - OHIM must provide a series of deliverables (results)
 - To be approved by the Project Manager

P4M-IP Content

OHIM consultant

OHIM
Experts

- Trade mark and design experts
- Filing / processing experts
- Quality experts
- IT business and technical experts

ROSPATENT proj. partner

ROSPATENT
FIPS team of
experts



EC – Delegation

P4M-IP Management

OHIM

EU Funded
Projects ICLAD

Key Expert

- Organizational
- Financial
- Communication
- Means/Results

EC – Delegation



ROSPATENT

Moscow
support in
logistics,
means,
infrastructure
and
coordination
of RU expert
groups



Objectives

Modernisation

Integration

Trade Marks & Designs

Objectives



Targets

IP COMMUNITY

ROSPATENT /
FIPS staff
members

Russian and
European
Business

Trade mark and
designs user
groups



Components

- C1 **Legal *Gap Analysis* and recommendations**
- C2 **Draft TM and DS Examination *Guidelines***
- C3 ***Quality* Gap Study and Recommendations**
- C4 ***Appeals* Gap Analysis and Recommendations**
- C5 **Integration of TM and DSs into public accessible *Information Tools***

C1 “Legal Gap Analysis”

Results

1.1. Gap analysis of provisions of the EU legal acts and the Civil Code of the Russian Federation, Chapter IV

✓ Completed (Nov 15)

1.2. Seminar and round table in Moscow

✓ Completed (Dec 14)

1.3. Final version and recommendations and proposals

✓ Completed (Mar 15)

1.4. Publication (web site Rospatent site-).

✓ *Dec 15 (Russian version); Mar 16 (English translation)*

C2 “Guidelines”

Results

2.1. Trade marks

2.1.1 Draft guidelines

- ✓ Completed Dec 14

2.1.2 Roundtable on implementation

- ✓ Completed Nov 15 (Moscow)

2.2. Designs

2.2.1 Draft guidelines

- ✗ Draft Substantive Guidelines (Dec 15);
- ✗ Incorporation of related by/laws (which are being approved)

2.2.2. Roundtable on implementation

- ✓ Completed Nov 15 (Moscow)



C3 “Quality”

Results

3.1. Gap analysis of Russian and OHIM processes and procedures

✓ Completed Nov 14

3.2. Recommendations aiming at the alignment of the RF and EU trade mark and design prosecution procedures

✓ Completed Nov 14

3.3. Study visit and ...

✓ Completed Jun 15

3.4 Round Table to establish next steps (Alicante)

✓ Completed Jun 15

COMPLETED

C4 “Appeal Procedures”

Results

4.1 Comparison of the EU and Russian approaches to appeal procedures (Gap analysis).

✓ Completed Draft (Nov 15)

✗ Final (Dec 15);


4.2 Recommendations and proposals for approximation of the current Russian system

✓ Completed Draft (Nov 15)


✗ Final (Dec 15);

4.3 Seminar

✓ Completed –Today- (Dec 15)



C5 “Information Tools” Results



5.1.1. Feasibility study for the integration of Russia into OHIM online Trade Mark public trade mark consultation tool (**TMview**)

5.2.1. Feasibility study for the integration of Russia into OHIM online public designs consultation tool (**Designview**)

5.3. Classification of goods and services

5.3.1. **TMclass** integration document

5.3.2. Access of ROSPATENT to TMclass

COMPLETED

Reporting



- 1 Inception Report
- 5 Progress Reports
- 6 SCM
- Next:
 - Final Report
 - Closing Event





Thank you!

Спасибо!